POKEMON DATABASE WBS

Database Design & Implementation

ID	Task	Status	Effort (S=1 day, M=2-3 days, L=week+)	Dependencies
1.1	Project Proposal	Completed	S	none
1.2	Design ER diagram	Completed	M	1.1
1.3	Create GitHub repository	Completed	S	1.1
1.4	Create database and tables with SQL	Completed	S	1.2
1.5	Insert sample data	Completed	S	1.4
1.6	Normalize tables to 3NF	Completed	M	1.2, 1.4
1.7	Write SQL queries	Completed	M	1.5, 1.6
1.8	Command-line access	Completed	M	1.4
1.9	VSCode over SSH	Completed	S	1.8

SQL Queries& Access, Web Integration

ID	Task	Status	Effort (S=1 day, M=2-3 days, L=week+)	Dependencies
2.1	Many-to-Many relationship with Python CRUD	Completed	M	1.7, 1.8
2.2	Static Webpage	Completed	S	1.9
2.3	Dynamic Webpage	Completed	S	2.2, 1.7, 1.9
2.4	Flask Environment	Completed	M	2.3

Future Webpage Work

ID	Task	Status	Effort (S=1 day, M=2-3 days, L=week+)	Dependencies
3.1	CRUD in Flask for one table	INCOMPLETE	M	2.4
3.2	CRUD in Flask for Many-to-Many	INCOMPLETE	M	2.1, 2.4, 3.1
3.3	User accounts, permissions, & input sanitization	INCOMPLETE	M-L	3.1, 3.2
3.4	Database testing	INCOMPLETE	M	3.1-3

Presentation & Finalization

ID	Task	Status	Effort (S=1 day, M=2-3 days, L=week+)	Dependencies
4.1	Refine webpage appearance	INCOMPLETE	M	3.1, 3.2
4.2	Prepare for presentation/demo	INCOMPLETE	M-L	1-3
4.4	Polish GitHub Repository & Project	INCOMPLETE	M	all
4.5	Include in portfolio	INCOMPLETE	S	all